



Mental Health Services Act

Psychiatric Navigation Project

TIMEFRAME (BEGINNING & END DATES)	ACTIVITIES/DELIVERABLES
Phase I: June 2014 - July 2014	Post Request For Proposals (RFPs) for subcontracting providers on SDRC website & award contracts
Phase I: November 2014 - December 31, 2014	1 st Progress Report completed & submitted to DDS
Phase I: July 2014 - March 2015	Develop training, toolkits, & Navigation Coordinator components
Phase I: July 2014 - ongoing	Develop research and evaluation plans for the entirety of the project
Phase I: July 2014 - ongoing	Navigation Coordinator identifies project participants and begins providing initial services
Phase I: July 2014 - ongoing	Gather Baseline Data to assist in evaluation of effectiveness of project
Phase I: May 2015 – June 30, 2015	2 nd Progress Report completed & submitted to DDS
Phase II: November 2015 - December 31, 2015	3 rd Progress Report complete and submitted to DDS
Phase II: July 2015 - June 2016	Data collection for evaluation activities
Phase II: July 2015 - June 2016	Full implementation of PNP project components
Phase II: May 2016 – June 30, 2016	4 rd Progress Report complete and submitted to DDS
Phase III: November 2016 - December 31, 2016	5 th Progress Report complete and submitted to DDS
Phase III: May 2015 - June 2017	Dissemination & sustainability activities (publications, training attended, etc)
Phase III: January 2017 - June 30, 2017	Final project Blueprint/Framework developed & submitted to DDS
Phase III: March 2017 - June 30, 2017	Formal outcome evaluation activities completed & effectiveness determined Final Report completed & submitted to DDS